

PREX/CREX - Task #307

Task # 303 (New): Radiation Shielding Components

Target Shielding

03/01/2018 06:43 PM - Seamus Riordan

Status:	New	Start date:	10/02/2017
Priority:	Normal	Due date:	09/09/2018
Assignee:		% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Description			
Subtasks:			
Task # 320: Target Shielding Calculation			Resolved
Task # 321: Target Shielding Engineering			New
Task # 322: Target Shielding Fabrication			New