

SBS-DAQ-Gmn-BigBite - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
650	Task	New	Normal	Install 1 more VXS crate weldment		07/15/2021 08:50 PM
592	Task	New	Normal	Setup gate from TS		09/18/2020 09:44 AM
583	Task	New	Normal	Send common noise zero supression code to Paolo	Ben Raydo	09/11/2020 10:56 AM
582	Task	New	Normal	Detector cabling		09/11/2020 10:45 AM
581	Task	New	Normal	Detector cabling layout		09/11/2020 10:44 AM
580	Task	New	Normal	ADC setup		09/11/2020 10:44 AM
579	Task	New	Normal	Setup TS crate		09/18/2020 09:44 AM
576	Task	New	Normal	BigBite GEM readout setup		09/11/2020 10:21 AM
575	Task	New	Normal	INFN cleanroom optical		09/11/2020 10:21 AM
393	Task	New	Normal	Hodoscope Electronics		07/21/2018 03:17 PM