

SBS-DAQ-GMn - Issues

#	Tracker	Status	Priority	Subject	Assignee	Updated
651	Task	New	Normal	BPM/Raster weldment		07/15/2021 08:50 PM
650	Task	New	Normal	Install 1 more VXS crate weldment		07/15/2021 08:50 PM
649	Task	New	Normal	Router installation		07/15/2021 08:44 PM
619	Bug	New	Normal	Scalers rate for triggers		05/27/2021 01:42 PM
618	Feature	New	Normal	Re-configure F1 clock to use TI clock		03/29/2021 04:16 PM
617	Feature	New	Normal	Re-configure F1 clock to use TI clock		03/29/2021 07:53 PM
598	Bug	New	Normal	Read out error with crate1 MPD12		10/23/2020 10:24 AM
597	Bug	New	Normal	Read out error with crate0 MPD14		10/23/2020 10:24 AM
593	Bug	New	Normal	HCAL Pulser state readout not properly read out in CODA3 ROL	Juan Carlos Cornejo	09/18/2020 11:20 AM
592	Task	New	Normal	Setup gate from TS		09/18/2020 09:44 AM
587	Task	In Progress	Normal	VETROC order	Alexandre Camsonne	10/23/2020 10:29 AM
584	Bug	New	Normal	FADC scalers readout		09/11/2020 11:31 AM
583	Task	New	Normal	Send common noise zero supression code to Paolo	Ben Raydo	09/11/2020 10:56 AM
582	Task	New	Normal	Detector cabling		09/11/2020 10:45 AM
581	Task	New	Normal	Detector cabling layout		09/11/2020 10:44 AM
580	Task	New	Normal	ADC setup		09/11/2020 10:44 AM
579	Task	New	Normal	Setup TS crate		09/18/2020 09:44 AM
578	Bug	New	Normal	Install CODA3 for CDet	David Flay	09/11/2020 10:36 AM
577	Task	New	Normal	VXS VETROC setup		09/11/2020 10:35 AM
576	Task	New	Normal	BigBite GEM readout setup		09/11/2020 10:21 AM
575	Task	New	Normal	INFN cleanroom optical		09/11/2020 10:21 AM
393	Task	New	Normal	Hodoscope Electronics		07/21/2018 03:17 PM